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Regional Transportation Plan Freeway Program, Life Cycle Construction Program,
Fiscal Years 2008 - 2012

INTRODUCTION AND HISTORY

Arizona House Bill 2292, which was passed in the Spring 2003 session of the Arizona Legislature, established the
Transportation Policy Committee which was tasked with developing a Regional Transportation Plan for Maricopa County, and
established the process for an election to extend the current ¥2 cent County Transportation Excise Tax. The Regional
Transportation Plan includes both new freeway corridors to serve growth in the region and improvements to the existing system
to reduce current and future congestion. The Regional Transportation Plan also addresses quality of life issues such as noise
mitigation, maintenance, litter control and landscaping. The Regional Transportation Plan has three major components:
Freeways/Highways, Transit and Arterial Roads.

On November 2, 2004, voters in Maricopa County approved Proposition 400 to extend the existing half-cent Sales Tax for
transportation for an additional twenty years to 2026. The extension began January 1, 2006.

The Regional Transportation Plan Freeway Program (RTPFP) is funded by three primary revenue sources: extension of the
Maricopa County transportation excise tax (often referred to as the one-half cent sales tax or Regional Area Road Funds), the
Arizona Department of Transportation’s (ADOT) funds dedicated to Maricopa County and federal funds.

Per ARS 42-6105.E, 56.2 percent of all sales tax collections will be distributed to freeways and state highways; 10.5 percent
will be distributed to arterial street improvements; and 33.3 percent will be distributed to the public transportation fund.

Arizona House Bill 2865, approved in the Spring session of the Arizona Legislature (2006), established the Statewide
Transportation Acceleration Needs (STAN) account. The STAN account provided $307 million to be used for the acceleration
of the design, R/W acquisition and construction or reconstruction of freeways, state highways, bridges and interchanges on the
statewide highway system.

Per HB 2865.G, 60 percent ($184.2 million) would be distributed to projects in the Maricopa County region. Pima County
would receive 16% ($49.1 million) and remaining 24% ($73.7 million) funds were distributed to the other thirteen counties. It is
anticipated 5% increase interest income will increase the MAG allocation to $193.4 million.

The RTPFP Life Cycle Program includes both new facilities and improvements to the existing system. Operation and
maintenance of the system are also addressed. Projects include new freeway corridors, additional lanes on existing facilities,
new interchanges at arterial cross streets, high occupancy vehicle ramps at system interchanges, noise mitigation and
maintenance and operations programs.
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Regional Transportation Plan Freeway Program, Life Cycle Construction Program,
Fiscal Years 2008 - 2012

LIFE CYCLE PROGRAM

The concept of a Life Cycle Program refers to a programming approach that forecasts and allocates funds through the full life
of a major funding source. The Life Cycle Program covers the project program through fiscal year 2026, and reflects a fiscal
balance between anticipated revenues and expenditures. The Life Cycle Program provides the necessary management tools
to ensure both ADOT and MAG maintain realistic planning and construction schedules, predicated upon funding, and provide
periodic reports to the public and other governmental agencies.

The Life Cycle Program for the Regional Transportation Plan provides an effective management tool and a comprehensive
view of planned construction. This document and the philosophy it represents will assist in maximizing transportation dollars
and provides a focus on future transportation needs.

A key management tool used for the Life Cycle Program is the development of certified revenues and costs. Certification

involves the preparation of reliable cost estimates for the entire MAG system, as well as a forecast of revenues available to
fund the system. The costs and revenues are reviewed and certified by ADOT every six months.

PROGRAMMING PROCESS

A.R.S 28-6352 requires ADOT to adopt a budget process that ensures the estimated cost of the system, including corridor and
corridor segments, and does not exceed the total amount of revenues estimated to be available for the system. ADOT’s role is
one of preparing, adopting and executing a program of construction projects by which the MAG plan is implemented. MAG has
the role of establishing the overall system to be built, the priority of the corridors included in the plan, and may recommend a
corridor construction schedule.

The State Transportation Board is scheduled to approve the Tentative FY 2008 - 2012 Regional Transportation Plan Freeway
Program (RTPFP) and RFS Life Cycle Program, for distribution on February 16, 2007 Board meeting.

Projects included in the RTPFP Life Cycle Program generally follow the priorities adopted by the MAG Regional Council. The
following programming changes to the Adopted FY 2007 — 2011 RTPFP Life Cycle Program have been included in the new
program.

o Incorporated Statewide Transportation Acceleration Needs (STAN) advanced projects.
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Regional Transportation Plan Freeway Program, Life Cycle Construction Program,
Fiscal Years 2008 - 2012

Updated design, R/W and construction costs based on latest estimates.

Modified some design and R/W project schedules to align with study schedules.

Modified some construction project schedules to align with design schedules.

Repackaged I-17 R/W and construction projects based on latest information.

Separated design and R/W projects from multi-phased projects.

Adjusted South Mountain and Bob Stump Memorial Parkway (SR303L) projects based on the latest plan.
Updated Asphalt Rubber Noise Mitigation projects.

Minor project name changes to reflect updated project limits.

Created Tl improvement subprogram project on Agua Fria Freeway at Thunderbird Rd.

Created new construction project at the 1-10/SR303L TI.

Created item for the Williams Gateway Freeway Corridor for continuous funding of R/W protection.
Created Tl improvements subprogram for continuous funding of Tl improvement projects.

Deleted design and construction of I-10, SR303L — Sarival Rd. project because scope is included in other project.

c o 0000 00D 00 0D O DO

Deleted future design and study funding because these projects are covered by the Management Consultant item.

PROGRAM TRENDS

This certification confirms that the revenues and costs are in balance. However, there are other economic trends that the
Department will continue to monitor.

For the first six months of fiscal year 2007, revenue growth rates for the Transportation Excise Tax Revenues have slowed
compared to fiscal year 2006. This is primarily due to weaker than anticipated retail sales in Maricopa County.

FY 2007 bid amounts on several Regional Transportation Plan Freeway Program construction projects have not demonstrated
a clear trend (some reflect higher costs than estimated while others reflect lower costs). Overall, bid amounts came close to
ADOT'’s estimates with more bids received compared to FY 2006. Construction material costs have appeared to stabilize from
the rapid increases that have been seen over the last two years. Although the increases have moderated, there has not been
a significant decline for key commaodities to previous levels.
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Regional Transportation Plan Freeway Program, Life Cycle Construction Program,
Fiscal Years 2008 - 2012

However, based on numerous studies currently underway, construction and R/W costs for two new freeways (South Mountain
and Bob Stump Memorial Parkway, SR303L) and major corridor improvement projects (I-10 and 1-17) reflect significantly higher
costs than initial estimates, which were developed in 2003. These higher estimates are due to increased costs for construction
materials and substantial increases in real estate values, which result in higher right of way costs. Scope refinements identified
during design studies have also led to certain cost increases. The Department will have better information to determine the
magnitude of cost increases as studies progress. If these cost increases continue long term, they will have a substantial
impact on the program and the Department’s ability to deliver the program as currently planned, within the originally anticipated
timeframe.

ADOT will continue to monitor market conditions and costs throughout fiscal year 2007 to determine if higher construction and
right of way costs are short-term in nature or reflect general long-term trends.

ADOT also is updating cost estimates for the RTP Freeway Program based upon the results of design and scoping studies
currently underway. The information from this work will be incorporated into ADOT'’s cost estimates as they become available.

ADOT will monitor and review these trends closely and will continue assessing the potential financial impact to the program.

ADOT/MAG/RPTA/CTOC PUBLIC HEARING, and ADOT PUBLIC HEARINGS

As part of the process of annually updating the Five-Year Construction Program and the MAG Area Life Cycle Program, the
State Transportation Board holds a series of public hearings around Arizona to provide an opportunity for public comment on
the direction of the programming effort. These sessions are structured to allow comments on any portion of the program
attendees wish to address.

A joint public hearing of the Transportation Board, MAG Regional Council, Regional Public Transit Authority, and the Citizens
Transportation Oversight Committee is scheduled to be held March 9, 2007, to hear public comments. By convening these
bodies at a single hearing, the public has the opportunity to provide information and comments to these decision-makers. In
that manner, these bodies are able to develop a common understanding of the public concerns regarding the Life Cycle
Program for freeway construction in the MAG area.
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Regional Transportation Plan Freeway Program, Life Cycle Construction Program,
Fiscal Years 2008 - 2012

The State Transportation Board is scheduled to hold separate public hearings outside the MAG area on April 13, 2007 in
Tucson and May 4, 2007 in Flagstaff on the Regional Freeway System Life Cycle Program and the Regional Transportation
Plan Freeway Program.

CITIZENS TRANSPORTATION OVERSIGHT COMMITTEE

On April 21, 1994, HB 2342 established a Citizens Transportation Oversight Committee (CTOC) to facilitate citizen involvement
in the decision-making process for freeway planning and construction. Its primary responsibilities include review and advisory
functions concerning the Regional Transportation Plan, the Transportation Improvement Plan (TIP), changes to the plan, and
the priorities regarding Proposition 300 and Proposition 400 Programs. The legislation requires an annual financial compliance
audit performed by an outside audit firm of the expenditures of the funds. Members were appointed for a maximum period of 3
years by each of the governing bodies of cities and towns and tribal councils in Maricopa County. The Governor appoints a
Chairperson. Staff support and coordination is provided by the Special Assistant for the Regional Transportation Plan.

Passage of HB 2172 in 1996 repealed the existing CTOC law and created a new seven member CTOC with the same statutory
responsibilities as the original committee. The bill also authorized the new CTOC to:

o Review and make recommendations regarding any proposed major revision to the MAG Transportation
Improvement Program.

o Consult with the State Auditor General regarding the required performance audit of the Regional Freeway
System.

o Receive and make recommendations to MAG regarding citizens complaints relative to MAG’s statutory
responsibility over the Regional Freeway System

o Receive, review and make recommendations to the State Transportation Board regarding citizens’ complaints

about the Regional Freeway System.

The new seven-member committee consists of five members appointed by each of the members of the County Board of
Supervisors, an at-large member appointed by the Governor and a Chairperson appointed by the Governor. The CTOC
Chairperson is a voting member of the MAG Regional Council and the Transportation Policy Committee on matters related to
the Regional Transportation Plan, and a nonvoting member of ADOT’s Priority Planning Advisory Committee.
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Regional Transportation Plan Freeway Program, Life Cycle Construction Program,
Fiscal Years 2008 - 2012

REVENUES AND FUNDS

Bond Proceeds and Debt Service: The issuance of bonds secured by RARF and HURF revenues are assumed. Interest on
the bond issues is assumed to be 5.0 % maximum. Bond maturities are assumed for up to 20 years. Bonds are amortized on
a level debt service basis, and assume no refinancing or restructuring. No additional bonds secured by federal aid revenues
are assumed.

Transportation Excise Tax: The forecast was developed during the October 2006 Risk Analysis session. Authority for and
collection of the Proposition 300 transportation excise tax ended on December 31, 2005. The % Cent Sales Tax extension
approved through Proposition 400 went into affect on January 1, 2006. Per ARS 42-6105.E, 56.2 percent of all sales tax
collections will be distributed to freeways and state highways; 10.5 percent will be distributed to arterial street improvements;
and 33.3 percent will be distributed to the public transportation fund.

ADOT Discretionary Funds, 37%: A 37 percent share of ADOT Discretionary Funds is programmed for the MAG Region.

Highway User Revenue Fund (HURF), 15%: The MAG area receives annual funding in the form of ADOT 15 percent funds,
which are allocated from the Highway User Revenue Fund. These funds are spent for improvements on controlled access
routes on the State Highway System.

Federal Aid: Federal Aid includes STP and CMAQ funds. The Federal Aid forecast assumes an annual average of $34.1
million (until FY 2015) of MAG sub-allocated federal funds will be dedicated to the RTP Freeway Program.

Statewide Transportation Acceleration Needs (STAN): Per HB2865.G, 60% of the STAN ($184.2 million) would be distributed
to projects in the Maricopa County region. Pima County would receive 16% ($49.1 million) and the remaining 24% ($73.7
million) funds were distributed to the other thirteen counties.

CONSTRUCTION COST ESTIMATES
MAG AREA LIFE CYCLE PROGRAM

To develop sound, long-range cost estimates for construction of the MAG system, the Department conducted a thorough
review of its estimating procedures. Attention was directed at both estimating methods and long-range cost trends. Computer
programs were developed by HDR - Hickling Lewis Brod Inc to assess the probabilities of experiencing specific construction
cost levels.
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Regional Transportation Plan Freeway Program, Life Cycle Construction Program,
Fiscal Years 2008 - 2012

Risk assessment workshops were conducted utilizing the HDR - Hickling Lewis Brod Inc Model to evaluate social, economic,
environmental and engineering issues that affect future project or system costs. Workshop panelists who have specific
expertise in freeway construction and cost estimating as well as right-of-way appraising participated in the risk assessment
process. Written comments from private sector construction and engineering companies were also included as part of the
construction base cost estimate documentation process.

The construction and right-of-way cost estimates are predicated upon various economic variables and are subject to national,
state and local trends. Final construction and right-of-way cost estimates may vary due to economic factors in the marketplace
beyond the Department’s control. Major changes in the construction industry or real estate market may affect the estimates
resulting in differences between forecast and actual costs. The six-month Life Cycle Certification process is a “check and
balance” on actual verses forecast performance.

CERTIFIED REVENUES AND COSTS

A key management tool used in applying the life cycle programming concept has been the development of certified revenues
and costs. This approach involves the preparation of a set of construction cost estimates for the entire MAG system, as well as
a forecast of revenues available to fund the system during the Life Cycle period. These costs and revenues are reviewed
every six months and certified by the Department.

This certification of information pertaining to the MAG Freeway Program constitutes the official position of ADOT and is used
for all planning and programming purposes. As indicated, the revenue forecasts and construction cost estimates are reviewed
every six months, updated as appropriate and certified. This process has several benefits. First, it enhances the flow of
information to MAG and the public on a periodic basis. Secondly, it allows for self-examination by ADOT and provides an
opportunity to make program adjustments as necessary. The latest Certification document is available at the Regional
Freeway System Office, Arizona Department of Transportation.

FY 2008 — 2012 REGIONAL TRANSPORTATION PLAN FREEWAY PROGRAM AND REGIONAL FREEWAY SYSTEM
(RES) PROGRAM

The following pages provide a project listing of the Regional Transportation Plan Freeway Program (RTPFP) and RFS Program
for the period FY 2008 - 2012. Projects are identified on an annual basis for the period FY 2008 through FY 2012.
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Regional Transportation Plan Freeway Program, Life Cycle Construction Program,
Fiscal Years 2008 - 2012

It is important to note that the programming of projects as depicted in this document is on an obligation basis. This means that
the full cost of each project is shown in the fiscal year in which the project is expected to go to bid. Actual flow of cash
payments on the project extends for the duration of work activities, which may span several years. In addition, the bid date for
a project programmed in a given fiscal year is scheduled to occur in a specific month within that fiscal year. This bid date is
coordinated with revenue and expenditure cash flow requirements for design, right-of-way acquisition and construction
activities occurring throughout the entire system for the RTPFP.

Another consideration is that the 1990 Federal Clean Air Act Amendments require that transportation plans and programs be in
conformance with applicable air quality plans. To comply with this requirement, MAG conducts a conformity analysis on
transportation projects planned and programmed in the MAG area. As these analyses are completed, the scope and timing of
projects in the ADOT Program may be affected.

The State Transportation Board is scheduled to adopt the FY 2008 - 2012 RTPFP and RFS Life Cycle Program on June 2007.
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Loan Repayments

Cost

ItemNo Route BMP CcO TRACS Location Length Type of Work D Repayment ($000)
43009 10 MA D SARIVAL RD - DYSART RD Design E 2009 $4,620
43009 10 MA D SARIVAL RD - DYSART RD Construction E 2011 $84,000
43207 10 129 MA D DYSART RD TO 101L (AGUA FRIA) Design E 2013 $2,805
43207 10 129 MA C DYSART RD TO 101L (AGUA FRIA) Construction E 2014 $51,000
26405 17 MA D DIXILETA DRIVE Tl Design E 2011 $1,000
40106 17 MA C DIXILETA DRIVE Tl Construct Tl E 2012 $9,545
43407 17 MA D DOVE VALLEY RD TI Design TI E 2021 $1,800
43708 17 MA C DOVE VALLEY RD TI Construct Tl E 2022 $16,600
40509 60 149 MA D gg 101L (AGUA FRIA) TO MCDOWELL Design E 2009 $240
40310 60 149 MA C SR 101L (AGUA FRIA) TO MCDOWELL Construction E 2010 $2,665

RD

Local Government Project within the ADOT Corridor:

101L (Pima), Hayden Rd - Princess Dr, City of Scottsdale for $4,341,000 in Fiscal Year 2008
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Summary of Dollars by Freeway (Cost in Thousands)
Regional Freeway Program (RTP) and RFS Life Cycle Construction Program

2008 2009 2010 2011 2012 Total
RTP [-10, PAPAGO AND MARICOPA $121,500 $113,600 $277,555 $140,765 $205,450 $858,870
I-10, RELIEVER $3,000 $3,000 $3,000 $5,000 $5,000 $19,000
I-17, BLACK CANYON $126,600 $36,220 $5,295 $1,650 $10,640 $180,405
SR 51, PIESTEWA $0 $0 $0 $220 $0 $220
US 60, GRAND AVENUE $10,000 $42,700 $27,165 $0 $2,420 $82,285
US 60, SUPERSTITION $700 $0 $8,000 $400 $4,600 $13,700
SR 74, CAREFREE HIGHWAY| $4,600 $1,000 $3,000 $1,000 $1,000 $10,600
SR 85 $31,100 $67,200 $40,000 $0 $0 $138,300
SR 88 $1,500 $0 $0 $0 $0 $1,500
99TH AVE $0 $500 $3,500 $0 $0 $4,000
101L, AGUA FRIA $3,000 $0 $0 $700 $18,000 $21,700
101L, PIMA $30,000 $0 $0 $1,430 $2,500 $33,930
101L, PRICE $52,500 $2,000 $0 $0 $0 $54,500
SR 153, SKY HARBOR $0 $16,060 $610 $0 $0 $16,670
202L, RED MOUNTAIN $14,900 $172,500 $0 $1,760 $33,000 $222,160
202L, SANTAN $529 $0 $0 $4,550 $0 $5,079
202L, SOUTH MOUNTAIN $15,000 $125,000 $240,000 $270,000 $80,000 $730,000
SR 303L $281,200 $142,200 $10,000 $264,800 $280,000 $978,200
WILLIAMS GATEWAY| $2,000 $2,000 $2,000 $2,000 $2,000 $10,000
SYSTEMWIDE $63,877 $49,567 $53,718 $47,566 $47,670 $262,398
RFS PIMA FREEWAY| $3,634 $0 $0 $0 $0 $3,634
RED MOUNTAIN FREEWAY| $5,400 $0 $0 $0 $0 $5,400
Total $771,040 $773,547 $673,843 $741,841 $692,280 $3,652,551
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RFS, Life Cycle Construction Program, Fiscal Years FY 2008 - 2009

Dollars in Thousands ($000)

ItemNo Resource Route BMP Location Type of Work Funding FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 Total
PIMA FREEWAY
80899 341 101L  48.00 PIMA RD EXTENSION, Construct Roadway RARF $3,634 $0 $0 $0 $0
JPA
SUMMARY TOTAL FOR PIMA FREEWAY, 1 LINE ITEMS $3,634 $0 $0 $0 $0 $3,634
RED MOUNTAIN FREEWAY
80007 323 202L 23.30 POWER RD - UNIVERSITY Construct Landscape RARF $5,400 $0 $0 $0 $0
DR
SUMMARY TOTAL FOR RED MOUNTAIN FREEWAY, 1 LINE ITEMS $5,400 $0 $0 $0 $0 $5,400

TENTATIVE REGIONAL FREEWAY SYSTEM, LIFE CYCLE CONSTRUCTION PROGRAM, 2 LINE ITEMS $9,034

Page 17



Regional Transportation Plan Freeeway Program, Life Cycle Construction
Program, Fiscal Years 2008 - 2012



Regional Transportation Plan Freeway Program, Life Cycle Construction Program,
Fiscal Years 2008-2012

Item No

RESid

Route

BMP

Location

[-10, PAPAGO AND MARICOPA

44109

44008

40012
43408

43409

43408

43308
43310
43508

40008
40007
43210
40111
40111
43110
11307
12406
40009
40009
40010
11307
40006
40108
40109
13307
17206
17206
10103

12407

342

342

342
111

342

342

342
342
342

342
342
342
342
342
342
341
341
342
342
342
342
342
342
342
342
342
342
341

342

10

10

10
10

10

10

10
10
10

10
10
10
10
10
10
10
10
10
10
10
10
10
10
10
10
10
10
10

10

122
124

124

124

124
124
129

133
133
147
147
147
147
152
152
152
152
152
152
152
152
152
152
152
152
161

161

VERRADO WAY TO SARIVAL
RD

VERRADO WAY TO SARIVAL
RD

PERRYVILLE RD

SARIVAL RD TO DYSART RD

SARIVAL RD TO DYSART RD
SARIVAL RD TO DYSART RD

SARIVAL RD TO DYSART RD
SARIVAL RD TO DYSART RD

DYSART RD TO 101L (AGUA
FRIA)
SR 101L (AGUA FRIA) TO I-17

SR 101L (AGUA FRIA) TO I-17
SR 51 TO 40TH ST, CD ROAD
SR 51 TO 40TH ST, CD ROAD
SR 51 TO 40TH ST, CD ROAD
SR 51 TO 40TH ST, CD ROAD
40TH ST - BASELINE RD
40TH ST - BASELINE RD
40TH ST - BASELINE RD
40TH ST - BASELINE RD
40TH ST - BASELINE RD
40TH ST - BASELINE RD
40TH ST - BASELINE RD
40TH ST - BASELINE RD
40TH ST - BASELINE RD
40TH ST - BASELINE RD
40TH ST - BASELINE RD
40TH ST - BASELINE RD

SR 202L (SANTAN) TO
RIGGS RD
SR 202L (SANTAN) TO
RIGGS RD

Type Of Work Funding
Construct General Purpose Lane STATE
(GPL) (STAN Advancement)

Design General Purpose Lane STATE
(GPL) (STAN Advancement)

Design Tl

Construct HOV/GPL (City NH
Advancement)(Pavement

Preservation fund)

Construct GPL (City NH
Advancement) Outside Lane

Construct HOV/GPL (City NH
Advancement)

Design (City Advancement) STATE
Design Landscape RARF
Construct HOV/GPL (City NH
Advancement)

Construct general purpose lanes  MAG/STP
Design general purpose lanes STATE
Acquire R/W STATE
Construct CD Road NH
Construct CD Road RARF
Design CD Road STATE
Construct CD Roads NH
Construct CD Roads NH
Construct CD Road NH
Construct CD Road STATE
Construct CD Road NH
Construct CD Roads STATE
Design CD Road STATE
Design CD Road STATE
Design CD Road STATE
Design CD Roads STATE
R/W acquisition STATE
R/W acquisition STATE
Design HOV and general purpose  STATE
lane

Construct HOV and general NH

purpose lane

SUMMARY TOTAL FOR I-10, PAPAGO AND MARICOPA, 29 LINE ITEMS

Dollars in Thousands ($000)

FY 2008  FY 2009 FY 2010 FY 2011  FY 2012 Total

$0 $43,200 $0 $0 $0
$3,700 $0 $0 $0 $0
$0 $0 $0 $0 $450
$6,000 $0 $0 $0 $0
$0 $35,000 $0 $0 $0
$44,000 $0 $0 $0 $0
$1,900 $0 $0 $0 $0
$0 $0 $320 $0 $0
$51,000 $0 $0 $0 $0
$0 $0 $68,000 $0 $0

$0 $3,740 $0 $0 $0

$0 $0 $10,000 $0 $0

$0 $0 $0 $0 $108,000

$0 $0 $0 $0  $12,000

$0 $0 $10,000 $0 $0

$0 $0 $74,235 $0 $0

$0 $0 $50,000 $0 $0

$0 $0 $0 $61,800 $0

$0 $0 $0 $23,200 $0

$0 $0 $0 $0  $85,000

$0 $0 $0 $55,765 $0
$5,775 $0 $0 $0 $0
$0 $4,675 $0 $0 $0

$0 $4,675 $0 $0 $0
$4,125 $0 $0 $0 $0
$5,000 $0 $0 $0 $0
$0 $20,000 $0 $0 $0

$0 $2,310 $0 $0 $0

$0 $0 $65,000 $0 $0

$121,500  $113,600 $277,555  $140,765 $205,450 $858,870
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Regional Transportation Plan Freeway Program, Life Cycle Construction Program,
Fiscal Years 2008-2012

Dollars in Thousands ($000)

Item No RESid Route BMP Location Type Of Work Funding FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 Total
I-10, RELIEVER
40208 342 10X SR 303L TO SR 202L (S R/W Protection RARF $3,000 $0 $0 $0 $0
MOUNTAIN)
40209 342 10X SR 303L TO SR 202L (S R/W Protection RARF $0 $3,000 $0 $0 $0
MOUNTAIN)
40210 342 10X SR 303L TO SR 202L (S R/W Protection RARF $0 $0 $3,000 $0 $0
MOUNTAIN)
40211 342 10X SR 303L TO SR 202L (S R/W Protection RARF $0 $0 $0 $5,000 $0
MOUNTAIN)
40212 342 10X SR 303L TO SR 202L (S R/W Protection $0 $0 $0 $0 $5,000
MOUNTAIN)
SUMMARY TOTAL FOR I-10, RELIEVER, 5 LINE ITEMS $3,000 $3,000 $3,000 $5,000 $5,000 $19,000
I-17, BLACK CANYON
40311 335 17 ARIZONA CANAL TO SR 101L Design FMS CM $0 $0 $0 $770 $0
43708 342 17 DOVE VALLEY RD TI Construct Tl (City Advancement) GVT $16,600 $0 $0 $0 $0
43010 342 17 205 BETHANY HOME RD TO Design / Construct pedestrian CM $0 $0 $2,295 $0 $0
NORTHERN AVE walkway along the frontage roads
40312 335 17 209 ARIZONA CANAL TO HAPPY  Construct FMS $0 $0 $0 $0 $8,000
VALLEY RD
40112 342 17 209 ARIZONA CANAL TO SR 101L Design (GPL) $0 $0 $0 $0 $2,640
43509 323 17 215 SR 101L TO CAREFREE Construct Landscape RARF $0 $0 $3,000 $0 $0
HIGHWAY (SR 74)
43608 323 17 215 SR 101L TO CAREFREE Design Landscape RARF $0 $720 $0 $0 $0
HIGHWAY (SR 74)
40511 335 17 215 101L TO CAREFREE Design FMS CM $0 $0 $0 $880 $0
HIGHWAY (SR 74)
44408 342 17 215 SR 101L TO HAPPY VALLEY R/W Activities RARF $7,500 $0 $0 $0 $0
ROAD
44409 342 17 215 SR 101L TO HAPPY VALLEY R/W Activities STATE $0 $5,000 $0 $0 $0
ROAD
44508 342 17 218 HAPPY VALLEY ROAD TO R/W Activities RARF $6,000 $0 $0 $0 $0
DIXILETA DRIVE
44308 342 17 219 JOMAX ROAD TO CAREFREE Widen roadway IM $95,000 $0 $0 $0 $0
HIGHWAY (SR 74)
44608 342 17 221 DIXILETADRIVETO SR 74 R/W Activities RARF $1,500 $0 $0 $0 $0
(CAREFREE HWY)
44209 342 17 224 SR 74 TO ANTHEM WAY Construct General Purpose Lane STATE $0 $30,500 $0 $0 $0
(GPL) (STAN Advancement)
SUMMARY TOTAL FOR I-17, BLACK CANYON, 14 LINE ITEMS $126,600 $36,220 $5,295 $1,650 $10,640 $180,405
SR 51, PIESTEWA
40611 335 51 14 BELL ROAD - 101L Design FMS CM $0 $0 $0 $220 $0
SUMMARY TOTAL FOR SR 51, PIESTEWA, 1 LINE ITEMS $0 $0 $0 $220 $0 $220
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Regional Transportation Plan Freeway Program, Life Cycle Construction Program,
Fiscal Years 2008-2012

Item No

RESid

Route

BMP

US 60, GRAND AVENUE

40512
40309
11507

40509

40310

342
342
342

342

342

60
60
60

60

60

138
138
149

149

149

US 60, SUPERSTITION

40712

40711

40510
40308
40612

342

342

342
342
342

60

60

60
60
60

172
172
194

Location

SR 303L TO 99TH AVE
SR 303L TO 99TH AVE

99TH AVE - 83RD AVE
(INCLUDING NEW RIVER
BRIDGE)

SR 101L (AGUA FRIA) TO
MCDOWELL RD

SR 101L (AGUA FRIA) TO
MCDOWELL RD

Type Of Work Funding
Design
Widen roadway RARF
Widen roadway and bridge NH
Design roadway RARF
Widen roadway RARF

SUMMARY TOTAL FOR US 60, GRAND AVENUE, 5 LINE ITEMS

LINDSAY RD HALF
INTERCHANGE
LINDSAY RD HALF
INTERCHANGE

I-10 TO SR 101L (PRICE)

I-10 TO SR 101L (PRICE)
MERIDIAN RD

Construct Tl

Design Tl STATE
Construct general purpose lane STATE
Design general purpose lane STATE
Design Tl

SUMMARY TOTAL FOR US 60, SUPERSTITION, 5 LINE ITEMS

SR 74, CAREFREE HIGHWAY

40408

40409

40410

40411

40412

40610

40608

342

342

342

342

342

342

342

74

74

74

74

74

74

74

0

0

0

13

20

US 60 (GRAND AVE) TO SR
303L

US 60 (GRAND AVE) TO SR
303L

US 60 (GRAND AVE) TO SR
303L

US 60 (GRAND AVE) TO SR
303L

US 60 (GRAND AVE) TO SR
303L

US 60 TO 303L, MP 13 TO MP
15 (EB)

US 60 TO SR 303L, MP 20 TO
MP 22 (EB & WB)

R/W Protection STATE
R/W Protection STATE
R/W Protection STATE
R/W Protection STATE
R/W Protection

Construct passing lane STATE
Construct passing lanes STATE

SUMMARY TOTAL FOR SR 74, CAREFREE HIGHWAY, 7 LINE ITEMS

Dollars in Thousands ($000)

FY 2008  FY 2009 FY 2010 FY 2011  FY 2012 Total
$0 $0 $0 $0 $2,420
$0 $40,000 $0 $0 $0
$10,000 $0 $0 $0 $0
$0 $2,700 $0 $0 $0
$0 $0 $27,165 $0 $0
$10,000 $42,700 $27,165 $0 $2,420 $82,285
$0 $0 $0 $0 $4,200
$0 $0 $0 $400 $0
$0 $0 $8,000 $0 $0
$700 $0 $0 $0 $0
$0 $0 $0 $0 $400
$700 $0 $8,000 $400 $4,600 $13,700
$1,000 $0 $0 $0 $0
$0 $1,000 $0 $0 $0
$0 $0 $1,000 $0 $0
$0 $0 $0 $1,000 $0
$0 $0 $0 $0 $1,000
$0 $0 $2,000 $0 $0
$3,600 $0 $0 $0 $0
$4,600 $1,000 $3,000 $1,000 $1,000 $10,600
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Regional Transportation Plan Freeway Program, Life Cycle Construction Program,
Fiscal Years 2008-2012

Item No RESid
SR 85
43808 341
43609 341
13607 341
16606 341
40710 341
13306 341
10209 341
20806 341
SR 88
13506 331
99TH AVE
13706 342
11807 342

Route

85
85
85
85
85
85

85
85

88

101L
101L

101L, AGUA FRIA

40812 342
40811 342
44708 342
101L, PIMA
41011 335
41111 335
40011 342
40012 342

101L

101L

101L

101L
101L
101L

101L

BMP

120
120
121
121
122
131

149
152

223

24

Location Type Of Work Funding
-8 TO I-10 Design, R/W & Utilities STATE
-8 TO I-10 Design, R/W & Utilities STATE
MP 120.54 - MP 122.99 Construct roadway STP
MP 120.54 - MP 122.99 Design, R/W & Utilities STATE
SR 85 IMPROVEMENTS Construction STATE
MP 130.71 - MP 137.00 Roadway Reconstruction (utilities NH

included)

MP 149.40 - MP 152.01 Reconstruct & widen STP
SOUTHERN AVE TO I-10 Construct roadway STATE

SUMMARY TOTAL FOR SR 85, 8 LINE ITEMS

FISH CREEK HILL Construct retaining walls STP

SUMMARY TOTAL FOR SR 88, 1 LINE ITEMS

I-10 TO MC 85
I-10 TO MC 85

Design Roadway STATE
Widen roadway STP

SUMMARY TOTAL FOR 99TH AVE, 2 LINE ITEMS

BEARDSLEY RD / UNION Construct Tl

HILLS DR
BEARDSLEY RD / UNION Design Tl STATE
HILLS DR
THUNDERBIRD RD Tl improvements RARF

SUMMARY TOTAL FOR 101L, AGUA FRIA, 3 LINE ITEMS

I-17 TO SR 51 Design FMS CM
SR 51 - PRINCESS DR Design FMS CM

TATUM BLVD - PRINCESS Construct HOV (STAN STATE
DR Advancement)
1-17 TO TATUM BLVD Design HOV lane

SUMMARY TOTAL FOR 101L, PIMA, 4 LINE ITEMS

Dollars in Thousands ($000)

FY 2008  FY 2009 FY 2010 FY 2011 FY 2012 Total
$10,200 $0 $0 $0 $0
$0 $11,100 $0 $0 $0
$0 $9,100 $0 $0 $0
$0 $1,200 $0 $0 $0
$0 $0 $40,000 $0 $0
$20,900 $0 $0 $0 $0
$0 $16,200 $0 $0 $0
$0 $29,600 $0 $0 $0
$31,100 $67,200 $40,000 $0 $0 $138,300
$1,500 $0 $0 $0 $0
$1,500 $0 $0 $0 $0 $1,500
$0 $500 $0 $0 $0
$0 $0 $3,500 $0 $0
$0 $500 $3,500 $0 $0 $4,000
$0 $0 $0 $0  $18,000
$0 $0 $0 $700 $0
$3,000 $0 $0 $0 $0
$3,000 $0 $0 $700  $18,000 $21,700
$0 $0 $0 $770 $0
$0 $0 $0 $660 $0
$30,000 $0 $0 $0 $0
$0 $0 $0 $0 $2,500
$30,000 $0 $0 $1,430 $2,500 $33,930
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Regional Transportation Plan Freeway Program, Life Cycle Construction Program,
Fiscal Years 2008-2012

Item No RESid Route
101L, PRICE
40708 342 101L
40708 342 101L
16006 342 101L
40810 342 101L

BMP

51

51

54

55

SR 153, SKY HARBOR

80407 323 153
82506 323 153
81606 342 153

0

202L, RED MOUNTAIN

41412 342 202L
41411 342 202L
41108 342 202L
41209 342 202L
41209 342 202L
43108 342 202L
41109 342 202L
41309 342 202L
41208 342 202L
41409 342 202L
41308 342 202L

202L, SANTAN

41611 335 202L
41711 342 202L
43208 342 202L

10
10
10
10

Location Type Of Work Funding
SR 202L (RED MTN) TO Construct HOV lanes STATE
BASELINE RD
SR 202L (RED MTN) TO Construct HOV lanes CM
BASELINE RD
BALBOA DRIVE Construct multi-use path bridge GVT
over the Price Freeway (City of
Tempe sponsor)
BASELINE RD TO SR 202L Construct HOV lanes (STAN STATE

(SANTAN) Advancement)

SUMMARY TOTAL FOR 101L, PRICE, 4 LINE ITEMS

SUPERIOR AVE - Construct Landscape RARF
UNIVERSITY DR
SUPERIOR AVE - Design Landscape RARF
UNIVERSITY DR
SUPERIOR AVE - Construct Roadway RARF

UNIVERSITY DR
SUMMARY TOTAL FOR SR 153, SKY HARBOR, 3 LINE ITEMS

RURAL RD TO SR 101L Construct GPL

RURAL RD TO SR 101L Design GPL STATE
1-10/ SR 51 TI TO SR 101L, Design roadway STATE
EB

1-10/ SR 51 TI TO SR 101L, Widen roadway RARF
EB

1-10/ SR51 TI TO SR 101L, Widen roadway STATE
EB

RURAL RD TO SR 101L, WB Design roadway RARF
RURAL RD TO SR 101L, WB Widen roadway RARF
SR 101L TO GILBERT RD Construct HOV lanes STATE
SR 101L TO GILBERT RD Design HOV lanes STATE
SR 101L TO SR 87 Construct FMS CM
SR 101L TO SR 87 Design FMS CM

SUMMARY TOTAL FOR 202L, RED MOUNTAIN, 11 LINE ITEMS

DOBSON RD TO I-10 Design FMS CM
DOBSON RD TO I-10 Design HOV/Ramp RARF
LINDSAY RD TO GILBERT RD Design & construct multi-use path CM

SUMMARY TOTAL FOR 202L, SANTAN, 3 LINE ITEMS

Dollars in Thousands ($000)

FY 2008  FY 2009 FY 2010 FY 2011  FY 2012 Total
$12,100 $0 $0 $0 $0
$4,900 $0 $0 $0 $0
$0 $2,000 $0 $0 $0
$35,500 $0 $0 $0 $0
$52,500 $2,000 $0 $0 $0 $54,500
$0 $0 $610 $0 $0
$0 $60 $0 $0 $0
$0 $16,000 $0 $0 $0
$0 $16,060 $610 $0 $0 $16,670
$0 $0 $0 $0  $33,000
$0 $0 $0 $1,760 $0
$9,200 $0 $0 $0 $0
$0 $77,000 $0 $0 $0
$0 $28,500 $0 $0 $0
$2,600 $0 $0 $0 $0
$0 $32,000 $0 $0 $0
$0 $29,000 $0 $0 $0
$2,500 $0 $0 $0 $0
$0 $6,000 $0 $0 $0
$600 $0 $0 $0 $0
$14,900  $172,500 $0 $1,760  $33,000 $222,160
$0 $0 $0 $550 $0
$0 $0 $0 $4,000 $0
$529 $0 $0 $0 $0
$529 $0 $0 $4,550 $0 $5,079

Page 23



Regional Transportation Plan Freeway Program, Life Cycle Construction Program,
Fiscal Years 2008-2012

Item No

RESid

Route

BMP

Location

202L, SOUTH MOUNTAIN

44609
41210
40709
43810
41210
41211
41211
44509
44808
43008
40809

41310

41608

41311

41312

342
342
342
342
342
342
342
342
342
342
342

342

342

342

342

202L
202L
202L
202L
202L
202L
202L
202L
202L
202L
202L

202L

202L

202L

202L

51ST AVE TO I-10 WEST
51ST AVE TO I-10 WEST
51ST AVE TO I-10 WEST
51ST AVE TO I-10 WEST
51ST AVE TO I-10 WEST
51ST AVE TO I-10 WEST
51ST AVE TO I-10 WEST
51ST AVE TO I-10 WEST
51ST AVE TO I-10 WEST
51ST AVE TO I-10 WEST

I-10 EAST/SANTAN TI TO
51ST AVE
I-10 EAST/SANTAN TI TO
51ST AVE
I-10 EAST/SANTAN TI TO
51ST AVE
I-10 EAST/SANTAN TI TO
51ST AVE
I-10 EAST/SANTAN TI TO
51ST AVE

Type Of Work

Construct roadway
Construct roadway
Construct roadway
Construct roadway
Construct roadway
Construct roadway
Construct roadway
Design

R/W

R/W

Design & RIW

Design & RIW
Design roadway
R/W acquisition

R/W acquisition

Funding

STATE
MAG/STP
RARF
RARF
RARF
RARF
NH
RARF
RARF
RARF
RARF

RARF
STATE

RARF

SUMMARY TOTAL FOR 202L, SOUTH MOUNTAIN, 15 LINE ITEMS

Dollars in Thousands ($000)

FY 2008  FY 2009 FY 2010 FY 2011 FY 2012 Total

$0 $30,000 $0 $0 $0
$0 $0 $85,000 $0 $0
$0 $0 $60,000 $0 $0
$0 $0 $30,000 $0 $0
$0 $0 $25,000 $0 $0
$0 $0 $0  $152,000 $0
$0 $0 $0 $38,000 $0
$0 $15,000 $0 $0 $0

$15,000 $0 $0 $0 $0
$0 $50,000 $0 $0 $0
$0 $20,000 $0 $0 $0
$0 $0 $40,000 $0 $0
$0 $10,000 $0 $0 $0
$0 $0 $0 $80,000 $0
$0 $0 $0 $0  $80,000

$15,000  $125,000  $240,000  $270,000  $80,000 $730,000
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Regional Transportation Plan Freeway Program, Life Cycle Construction Program,
Fiscal Years 2008-2012

Item No RESid

SR 303L
44108 342
44208 342
41407 342
44908 342
43809 342
43510 342
41811 342
41811 342
41612 342
43709 342
43410 342
40908 342
43311 342
44709 342
45008 342
41112 342
41212 342

Route

303L

303L

303L

303L

303L
303L
303L
303L
303L
303L
303L
303L
303L

303L
303L
303L
303L

BMP

WILLIAMS GATEWAY

41008

41009

41010

43411

41012

342

342

342

342

342

802

802

802

802

802

Location

BELL RD TI

CACTUS RD AND WADDELL
RD

HAPPY VALLEY RD TO I-17,
T @17

HAPPY VALLEY RD TO LAKE
PLEASANT RD

I-10 TO US 60 (GRAND AVE)

I-10 TO US 60 (GRAND AVE)
I-10 TO US 60 (GRAND AVE)
I-10 TO US 60 (GRAND AVE)
I-10 TO US 60 (GRAND AVE)
I-10 TO US 60 (GRAND AVE)
I-10 TO US 60 (GRAND AVE)
I-10 TO US 60 (GRAND AVE)

1-10/303L TI, PHASE | (I-10
REALIGNMENT)
LAKE PLEASANT RD TO I-17

LAKE PLEASANT RD TO I-17
US 60 (GRAND AVE) TO I-17
US 60 (GRAND AVE) TO I-17

Type Of Work

Construct Tl ( STAN
Advancement)
Construct crossroad
improvements (STAN
Advancement)
Construct Tl

Construct interim roadway

Acquire R/W
Acquire R/W
Construct roadway
Construct roadway
Construct roadway
Design

Design

R/W acquisition
Construct Tl

Construct interim roadway
R/W acquisition
Design roadway
R/W acquisition

Funding

STATE

STATE

RARF
RARF

RARF

RARF

RARF
NH

RARF
RARF
RARF
RARF

RARF
RARF

Dollars in Thousands ($000)

SUMMARY TOTAL FOR SR 303L, 17 LINE ITEMS  $281,200

SR 202L (SANTAN) TO
MERIDIAN RD
SR 202L (SANTAN) TO
MERIDIAN RD
SR 202L (SANTAN) TO
MERIDIAN RD
SR 202L (SANTAN) TO
MERIDIAN RD
SR 202L (SANTAN) TO
MERIDIAN RD

SUMMARY TOTAL FOR WILLIAMS GATEWAY, 5 LINE ITEMS

R/W Protection

R/W Protection

R/W Protection

R/W Protection

R/W Protection

RARF

RARF

RARF

RARF

FY 2008  FY 2009 FY 2010 FY 2011  FY 2012 Total

$11,000 $0 $0 $0 $0
$9,200 $0 $0 $0 $0
$34,000 $0 $0 $0 $0
$177,000 $0 $0 $0 $0
$0 $5,500 $0 $0 $0
$0 $0 $5,500 $0 $0
$0 $0 $0 $99,800 $0
$0 $0 $0 $30,000 $0
$0 $0 $0 $0 $190,000
$0 $2,700 $0 $0 $0
$0 $0 $4,500 $0 $0
$10,000 $0 $0 $0 $0
$0 $0 $0  $135,000 $0
$0  $134,000 $0 $0 $0
$40,000 $0 $0 $0 $0
$0 $0 $0 $0  $20,000
$0 $0 $0 $0  $70,000

$142,200 $10,000  $264,800 $280,000 $978,200
$2,000 $0 $0 $0 $0
$0 $2,000 $0 $0 $0
$0 $0 $2,000 $0 $0
$0 $0 $0 $2,000 $0
$0 $0 $0 $0 $2,000

$2,000 $2,000 $2,000 $2,000 $2,000 $10,000
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Regional Transportation Plan Freeway Program, Life Cycle Construction Program,
Fiscal Years 2008-2012

Dollars in Thousands ($000)

Item No RESid Route BMP Location Type Of Work Funding FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 Total
SYSTEMWIDE

41508 114 888 MAG REGIONWIDE Asphalt Rubber Noise Mitigation RARF $14,500 $0 $0 $0 $0

41509 114 888 MAG REGIONWIDE Noise Mitigation Projects RARF $0 $1,000 $0 $0 $0

41410 114 888 MAG REGIONWIDE Noise Mitigation Projects RARF $0 $0 $1,000 $0 $0

41511 114 888 MAG REGIONWIDE Noise Mitigation Projects RARF $0 $0 $0 $1,000 $0

41512 114 888 MAG REGIONWIDE Noise Mitigation Projects $0 $0 $0 $0 $1,500

42908 166 888 MAG REGIONWIDE Highway Maintenance RARF $11,600 $0 $0 $0 $0
(Landscape, litter & sweep)

42909 166 888 MAG REGIONWIDE Highway Maintenance RARF $0 $11,000 $0 $0 $0
(Landscape, litter & sweep)

42910 166 888 MAG REGIONWIDE Highway Maintenance RARF $0 $0 $12,000 $0 $0
(Landscape, litter & sweep)

42911 166 888 MAG REGIONWIDE Highway Maintenance RARF $0 $0 $0 $13,000 $0
(Landscape, litter & sweep)

42912 166 888 MAG REGIONWIDE Highway Maintenance $0 $0 $0 $0  $13,000
(Landscape, litter & sweep)

42408 211 888 MAG REGIONWIDE Design Change Orders RARF $3,000 $0 $0 $0 $0

42409 211 888 MAG REGIONWIDE Design Change Orders RARF $0 $3,000 $0 $0 $0

42410 211 888 MAG REGIONWIDE Design Change Orders RARF $0 $0 $3,000 $0 $0

42411 211 888 MAG REGIONWIDE Design Change Orders RARF $0 $0 $0 $3,000 $0

42412 211 888 MAG REGIONWIDE Design Change Orders $0 $0 $0 $0 $3,000

42308 211 888 MAG REGIONWIDE Preliminary Engineering (ADOT RARF $1,200 $0 $0 $0 $0
Staff)

42309 211 888 MAG REGIONWIDE Preliminary Engineering (ADOT RARF $0 $1,200 $0 $0 $0
Staff)

42310 211 888 MAG REGIONWIDE Preliminary Engineering (ADOT RARF $0 $0 $1,200 $0 $0
Staff)

42311 211 888 MAG REGIONWIDE Preliminary Engineering (ADOT RARF $0 $0 $0 $1,200 $0
Staff)

42312 211 888 MAG REGIONWIDE Preliminary Engineering (ADOT $0 $0 $0 $0 $1,200
Staff)

42208 211 888 MAG REGIONWIDE Preliminary Engineering RARF $18,000 $0 $0 $0 $0
(Management Consultants, 30%
Plans Design)

42209 211 888 MAG REGIONWIDE Preliminary Engineering RARF $0 $18,000 $0 $0 $0
(Management Consultants, 30%
Plans Design)

42210 211 888 MAG REGIONWIDE Preliminary Engineering RARF $0 $0 $18,000 $0 $0
(Management Consultants, 30%
Plans Design)

42211 211 888 MAG REGIONWIDE Preliminary Engineering RARF $0 $0 $0 $13,000 $0
(Management Consultants, 30%
Plans Design)

42212 211 888 MAG REGIONWIDE Preliminary Engineering $0 $0 $0 $0  $13,000
(Management Consultants, 30%
Plans Design)

42608 213 888 MAG REGIONWIDE R/W Advance Acquisition RARF $5,000 $0 $0 $0 $0
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Regional Transportation Plan Freeway Program, Life Cycle Construction Program,
Fiscal Years 2008-2012

Dollars in Thousands ($000)

Item No RESid Route BMP Location Type Of Work Funding FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 Total
SYSTEMWIDE
42609 213 888 MAG REGIONWIDE R/W Advance Acquisition RARF $0 $5,000 $0 $0 $0
42610 213 888 MAG REGIONWIDE R/W Advance Acquisition RARF $0 $0 $5,000 $0 $0
42611 213 888 MAG REGIONWIDE R/W Advance Acquisition RARF $0 $0 $0 $5,000 $0
42612 213 888 MAG REGIONWIDE R/W Advance Acquisition $0 $0 $0 $0 $5,000
42708 213 888 MAG REGIONWIDE R/W Plans & Titles RARF $2,500 $0 $0 $0 $0
42709 213 888 MAG REGIONWIDE R/W Plans & Titles RARF $0 $2,500 $0 $0 $0
42710 213 888 MAG REGIONWIDE R/W Plans & Titles RARF $0 $0 $2,500 $0 $0
42711 213 888 MAG REGIONWIDE R/W Plans & Titles RARF $0 $0 $0 $2,500 $0
42712 213 888 MAG REGIONWIDE R/W Plans & Titles $0 $0 $0 $0 $2,500
42808 213 888 MAG REGIONWIDE R/W Property Management RARF $500 $0 $0 $0 $0
42809 213 888 MAG REGIONWIDE R/W Property Management RARF $0 $500 $0 $0 $0
42810 213 888 MAG REGIONWIDE R/W Property Management RARF $0 $0 $500 $0 $0
42811 213 888 MAG REGIONWIDE R/W Property Management RARF $0 $0 $0 $500 $0
42812 213 888 MAG REGIONWIDE R/W Property Management $0 $0 $0 $0 $500
42508 227 888 MAG REGIONWIDE Risk Management Indemnification =~ RARF $2,500 $0 $0 $0 $0
42509 227 888 MAG REGIONWIDE Risk Management Indemnification RARF $0 $2,500 $0 $0 $0
42510 227 888 MAG REGIONWIDE Risk Management Indemnification RARF $0 $0 $2,500 $0 $0
42511 227 888 MAG REGIONWIDE Risk Management Indemnification RARF $0 $0 $0 $2,500 $0
42512 227 888 MAG REGIONWIDE Risk Management Indemnification $0 $0 $0 $0 $2,500
41911 335 888 MAG REGIONWIDE Freeway Management System CM $0 $0 $0 $1,270 $0
41912 335 888 MAG REGIONWIDE E:gg/t/:;/ Management System $0 $0 $0 $0 $800
Projects (design & construction)
12608 342 888 MAG REGIONWIDE Bottleneck Project Scoping STATE $500 $0 $0 $0 $0
43710 342 888 MAG REGIONWIDE Construct FMS Rehabilitation STATE $0 $0 $3,600 $0 $0
44009 342 888 MAG REGIONWIDE Design FMS Rehabilitation STATE $0 $400 $0 $0 $0
43908 342 888 MAG REGIONWIDE FMS Preservation STATE $720 $0 $0 $0 $0
43909 342 888 MAG REGIONWIDE FMS Preservation STATE $0 $720 $0 $0 $0
43610 342 888 MAG REGIONWIDE FMS Preservation STATE $0 $0 $720 $0 $0
43111 342 888 MAG REGIONWIDE FMS Preservation STATE $0 $0 $0 $720 $0
43112 342 888 MAG REGIONWIDE FMS Preservation $0 $0 $0 $0 $720
12708 342 888 MAG REGIONWIDE Tl improvements STATE/FA $300 $0 $0 $0 $0
10709 342 888 MAG REGIONWIDE Tl improvements STATE/FA $0 $3,000 $0 $0 $0
43910 342 888 MAG REGIONWIDE Tl improvements STATE/FA $0 $0 $3,000 $0 $0
43211 342 888 MAG REGIONWIDE Tl improvements STATE/FA $0 $0 $0 $3,000 $0
43212 342 888 MAG REGIONWIDE TI improvements $0 $0 $0 $0 $3,000
12408 345 888 MAG REGIONWIDE Freeway Service Patrols STATE $557 $0 $0 $0 $0
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Regional Transportation Plan Freeway Program, Life Cycle Construction Program,

Item No RESid
SYSTEMWIDE
12409 345
13110 345
42011 345
42012 345
10608 346

Route

888
888
888
888
888

BMP

Location

MAG REGIONWIDE
MAG REGIONWIDE
MAG REGIONWIDE
MAG REGIONWIDE
MAG REGIONWIDE

Fiscal Years 2008-2012

Dollars in Thousands ($000)

Type Of Work Funding FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 Total
Freeway Service Patrols STATE $0 $747 $0 $0 $0
Freeway Service Patrols STATE $0 $0 $698 $0 $0
Freeway Service Patrols STATE $0 $0 $0 $876 $0
Freeway Service Patrols $0 $0 $0 $0 $950
Park & Ride Lot STP $3,000 $0 $0 $0 $0
SUMMARY TOTAL FOR SYSTEMWIDE, 66 LINE ITEMS  $63,877 $49,567 $53,718 $47,566  $47,670 $262,398

TENTATIVE RTP FREEWAY PROGRAM, LIFE CYCLE CONSTRUCTION PROGRAM, 208 LINE ITEMS  $762,006 $773,547 $673,843 $741,841 $692,280 $3,643,517
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